



Updated Item(s)

All Current and Upcoming Construction

Collins Street

From	To	Date Closed	Scheduled Re-Open Date
Dugan Street	Collins St Railroad Tracks	6/5/2017 7:00:00 AM	10/13/2017 5:00:00 PM

Arterial Lane Closures on Collins St at Abram St Intersection.

The closures are required for the removal and reconstruction of the intersection; and is part of the Abram Street construction project between Collins Street and Stadium Drive.

The intersection will be constructed in quarters. After each quarter is complete, a traffic switch will be done to allow construction of the next quarter.

Abram Street will be reduced to one lane each direction, Collins Street will be reduced to one lane northbound and two lanes southbound.

DMS boards for advanced warning of lane closures will be used.

Time extension reflects more reasonable, but still aggressive construction work.

Great Southwest Pkwy

From	To	Date Closed	Scheduled Re-Open Date
Abram St	Avenue E	2/16/2017	9/1/2017 5:00:00 PM

On Thursday February 16, 2017, a traffic switch will occur on the construction project on Great Southwest Pkwy from Abram Street to Avenue E, Project No. PWST 10006.

The switch will move the current traffic from the northbound lanes of Great Southwest Pkwy to the southbound lanes.

This traffic switch is required to start utility work and later on paving operations in the northbound bound lanes of Great Southwest Pkwy. The duration of this is approximately 5 months.

Intersection of Monaco & Mornings.

From	To	Date Closed	Scheduled Re-Open Date
Monaco Drive	Mornings Drive	8/15/2017 10:00:00 AM	8/21/2017 5:00:00 PM

The intersection of Monaco Dr. and Morningside Dr. will be closed to thru traffic August 15, 2017 - August 21, 2017 , 5 PM for concrete paving.

Intersection of Trent & Browning

From	To	Date Closed	Scheduled Re-Open Date
Trent Drive	Browning Drive	8/16/2017 7:00:00 AM	8/16/2017 5:00:00 PM

The intersection of Trent Dr and Browning Dr. will be closed to all traffic today, August 16, 2017 until 5:00pm.

New York Ave

From	To	Date Closed	Scheduled Re-Open Date
Pioneer Pkwy	Arkansas Ln	1/30/2017 8:00:00 AM	11/30/2017 5:00:00 PM

On Monday January 30, 2017, the south bound lane of traffic will be closed on the construction project of New York Avenue from Pioneer Pkwy to Arkansas Lane.

The road closure is required to allow the installation of the water and sewer lines along New York Avenue. The duration of this is approximately 10 months.

S Pecan St and W Main St

From	To	Date Closed	Scheduled Re-Open Date
		12/5/2016 8:00:00 AM	12/31/2017 5:00:00 PM

Intersection of S. Pecan St. and W. Main St. will be closed from 12-05-16 through 12-31-17.

Stafford Drive

From	To	Date Closed	Scheduled Re-Open Date
N. Cooper	Rocky Canyon	8/15/2017 7:00:00 AM	8/16/2017 6:00:00 PM

Stafford Drive will be closed from Rocky Canyon to N. Cooper on 8-15-17 & 8-16-17, from 7AM to 6PM
