

Quarterly Report: 1/1/2014 through 3/31/2014

Complaints/Request Recieved

Description	Date Recieved	Acknowledgement Sent	Substantive Response Sent	Response
None for Reporting Period				

Designated B Locations

Satus/Progress- Construction has been completed on the following locations:

Intersections:

- Abram St & West St - southeast corner ramp
- Border St & Elm St - sidewalk and ramp
- Trowbridge Dr & Woodside Dr – east side

Street Sections:

- Bowen Rd (Arkansas Ln to Sublett Rd) - west side
- Front St (West St to Oak St and Center St to Mesquite St)

Oak St to the existing sidewalk in the parking lot will be completed with the Front Street Parking Lot project, which will start construction in September 2014.

City of Arlington Work Performed

Brantley Hinshaw Playground Replacement	EABPRJB4802159
Bowman Branch Trail	EABPRJB2813262
Park Row Dr - Watson Rd. To City Limits	EABPRJB3800441
Ott Cribbs Site Security Improvements	EABPRJB3813594
Water Department Admin Remodel	EABPRJB3000331

Quarterly Report: 1/1/2014 through 3/31/2014

Vandergriff Skate Park	EABPRJB4000055
Green Meadows Drainage Project	EABPRJB3805670

Challenges to Compliance

None for reporting period	
---------------------------	--